OPEN SPACE & GREENWAY PLAN | 2009 UPDATE

IMPLEMENTATION ACTION STEPS for the WAKE FOREST OPEN SPACE AND GREENWAY PLAN

i Task Lead Department Support Department Details Phase Reference
1 Complete design and construction of the Dunn Creek Greenway trail, from the Parks & Recreation Planning Department + | The Town has targeted this section along the Dunn Creek tributary of Smith Creek for the construction of its next trail. The segment extends Phase One | Cut-sheet #
NC98 Bypass to the Smith Creek Soccer Complex Engineering north from the Smith Creek Soccer Center to the NC 98 by-pass, where the Town and DOT have already installed a pedestrian culvert. (2010) 3
With Safe Routes to School (SRTS) funds, and an equivalent Town match in funds, this trail could produce a safe transportation route for
Extend the Smith Creek Greenway trail south to connect to Thornrose, Parks & Recreation and hundreds of students living in Dansforth, Thornrose, Heritage South, and Heritage Wake Forest. Safe access needs to be provided along, Phase One | Cut-sheet #
2 |Dansforth, Sanford Creek trail and Heritage elementary, middle, and high Planning Department . across, and underneath Rogers Road. An at-grade crossing is located at the signalized intersection of Rogers Road and Franklin Street. An
Engineering . ; . . . (2011) 4
schools. underpass needs to be provided when the Rogers Road bridge over Smith Creek is reconstructed. The future bridge must also accommodate
bicyclists and pedestrians over the bridge.
. Eighty-fi t of le who filled out t o lated to this Plan Update said th 1d t such . Calculat
Propose a bond fund to complete the Wake Forest's portions of the Greenway . Parks & Recreationand | 2.~ .1ve pereeito 'peop € who HTee ot .Commen orms rea (? oS ag beate .Sal ey wou . SUPPOT .suc a measufe. Lafeurate Phase One | Map 3A,
3 Planning Department . cost-estimates from this plan and the 2008 Bicycle Plan to determine total required funding. Also consider funding a// phase one and phase .
Loop. Engineering . . . (Begin 2009)| page 3-10
two projects in a single bond measure.
Complete design and construction of the Dunn Creek Greenway trail, from the . Parks & Recreation and This Sectlon is the logical next step, f:ontlnuu?g the trail f"rom the NC 98 Bypa§ s, and connecting to‘the P rqposed Wait Ayenue b1.cycle lanes Phase One | Cut-sheet #
4 NC 98 Bypass to Oak Grove Church Road Planning Department Eneineerin and sidewalks to downtown. If continued trail construction to Flaherty Park is not expected to be immediate, then provide a trailhead at Oak (2012) )
yp ’ & & Grove Church Road to 'anchor' the end of the trail in the short term.
5 Complete design and construction of the Dunn Creek Greenway trail, from Oak Plannine Denartment Parks & Recreation and | This section connects from Oak Grove Church Road to Flaherty Park, completing a trail all the way to the Smith Creek Soccer Complex, and | Phase One | Cut-sheet #
Grove Church Road to Flaherty Park. g oep Engineering (depending on the status of the Rogers Road bridge improvements) to Heritage High School. (2013) 1
. A wayfinding system is recommended only after completing several key bicycle and pedestrian projects, otherwise the system would need an
. o . . Parks & Recreation and |. . . . . . . . Phase One .
6 |Develop bicycle and trail signage and wayfinding system. Planning Department Encineerin immediate update. After completion of the above trail segments (along with progress from the implementation of the 2008 Bicycle Plan), a (2013) Appendix B
= = wayfinding system should be designed that is flexible enough to make updates as new projects are completed.
By completing the northern portions of the Smith Creek and Dunn Creek Greenway trails, this remaining portion will be 'book-ended' with
Complete design and construction of the Smith Creek Greenway trail, from . Parks & Recreation and |Raleigh's Neuse River Trail, creating popular demand and political pressure to complete this section. Work with Wake County and Phase One | Cut-sheet #
7 . . Planning Department . . . .. . .. ,
Sanford Creek to Ligon Mill Road. Engineering landowners to acquire greenway easements on the two remaining parcels necessary for corridor connectivity (near the Margaret's pond and (2014) 5
Dansforth subdivisions).
Gtz Clastan oS msion aihe Sifih Ciesk Cresmsey (il S . Parks & Recreation and This wquld be the final link conpectlpg Downtqwn Wake Forest to the Neuse Rlver Trail (which double.s as the North Carolina Mountains-to- Phase One | Cut-sheet #
8 |, . . . . Planning Department . Sea Trail and connects to the entire City of Raleigh greenway system). Work with Wake County to acquire a greenway easement from the
Ligon Mill Road to Burlington Mill Road. Engineering . . . . (2015) 6
owner/developer of the one remaining parcel necessary for corridor connectivity.
This portion of the Richland Creek Greenway is a top priority for the corridor because it would use existing public open space to connect the
° Complete design and construction of the Richland Creek Greenway trail, from Planning Deartment Parks & Recreation and |Olde Mill Stream Greenway to the proposed trails of Joyner Park and Wake Forest-Rolesville High School. Proposed bicycle lanes and Phase Two | Cut-sheet #
Harris Road to Stadium Drive. gLep Engineering sidewalks (from the 2006 Pedestrian Plan and the 2008 Bicycle Plan) would connect the southernmost portion of this trail segment to (2016) 8
Downtown Wake Forest.
Complete design and construction of the Sanford Creek Greenway trail, from . Parks & Recreation and This portion of the Sanford Creek Greenway unld connect the Smith and Dunn CI.'eek Greenways t(.) the X isting portlons of the Sar}ford Phase Two | Cut-sheet #

10 . Planning Department . Creek Greenway. The redesign and reconstruction of Forestville Road should monitored closely for inclusion of bicycle and pedestrian

the Smith Creek Greenway to Marshall Farm Road. Engineering . . . . (2017) 11
accommodations to connect the trail across the roadway. An underpass is recommended, per Town policy.
. . Thi ion of th f k 1 11 h ke F he Rolesvill .
Complete construction of the Sanford Creek Greenway trail, from the west end . Parks & Recreation and | . portlgn of the Sanford Qree Greenway would eventua o connect the Wa. © O?eSt Gre.enway system to t. ¢ Rojesvitie Gr§enway system (under

11 . Planning Department . The redesign and reconstruction of Rogers Road should monitored closely for inclusion of bicycle and pedestrian accommodations to connect . Page 4-4
of the existing boardwalk on Sanford Creek Greenway to Rogers Road. Engineering . . . construction)

the trail across the roadway. An underpass is recommended, per Town policy.

45 Complete design and construction of the Richland Creek Greenway trail, from Planning Department Parks & Recreation and | This is the next logical step for the Richland Creek Greenway, as it would build off of the above recommendation, extending the trail to a Phase Two | Cut-sheet #
Stadium Drive to the Bennett Park Neighborhood. 8 P Engineering network of subdivisions just southwest of Downtown Wake Forest. (2018) 9
Complete design and construction of the Richland Creek Greenway trail, from Parks & Recreation and This section of the Richland Creek Greenway would be completed towards the end of phase one to allow more time for coordination with the Phase Two | Cut-sheet #

13 |the Bennett Park Neighborhood to the Villas at Caveness Farms (US-1/Capital | Planning Department N City of Raleigh and NCDOT in either providing an underpass for the trail at US-1/Capital Blvd (as recommended) or at a minimum, providing

Engineering . ; . . . (2019) 10
Blvd) pedestrian accommodations at the intersection of US-1/Capital Blvd and the NC 98 Bypass.
Complete design and constrgctlon of the Richland Creek Greenway trail, from . Parks & Recreation and | Although this portion of the Richland Creek Greenway is recommended last, it should be moved up in priority if any other sections are held up| Phase Two | Cut-sheet #

14 |the north end of the Olde Mill Stream Greenway to the Wake Forest Town Planning Department . . . . C .

[ imite. Engineering for any reason. The public open space along the sewer corridor in this section would connect to the existing Olde Mill Stream Greenway. (2020) 7

15 |Update the 2009 Plan Planning Department Parks & R.ecrez.itlon and | After ten years (2910-2020), this plan should'be thoroughly evaluateq and updated according to progress made on implementation. A key step | Phase Three )

Engineering would be developing thorough recommendations for Phase Three projects. (2020)
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

DUNN CREEK CORRIDOR

(From Flaherty Park to Oak Grove Church Road)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 9,600 $2.00 If $19,200.00
B2 Trail grading (0-5 cu ft/If) 4,800 $3.30 If $15,840.00
B3 10" wide multi-use asphalt trail 4,800 $50.00 If $240,000.00
B4 2' wide gravel shoulder (both sides) 9,600 $6.60 If $63,360.00
BS Wooden or recycled synthetic material boardwalk 0 $250.00 If $0.00
B6 Small Bike/Ped Bridge 0| $1,350.00 If $0.00
B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 If $0.00
BS Seeding or mulching trail edges (5' both sides) 48,000 $0.13 sf $6,240.00
B9 Geotextile fabric 4,800 $1.50 If $7,200.00
C On-Road Facility
C1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
Cc2 Crosswalk: Striping (High Visibility Thermo) 0 $4.80 If $0.00
Cc3 Ped-activated overhead warning lights 0 Unknown ea $0.00
C4 Median pedestrian refuge island 0 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0| $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signhage
El Mile Markers 1 $220.00 ea $220.00
E2 Trail and street reqgulatory/warning signs 0 $220.00 ea $0.00
E3 Directional signs 1 $220.00 ea $220.00
E4 Educational signs 0 $330.00 ea $0.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 1 $225.00 ea $225.00
F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 1 $550.00 ea $550.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 1 $300.00 ea $300.00
F6 Bollards (2 per trail/road intersection) 2 $600.00 ea $1,200.00
F7 Parking (10-car lot)(at trailheads) 1| $22,000.00 ea $22,000.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $380,355.00
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 4,800 $1.00 If $4,800.00
G2 Geotechnical Testing 4,800 $3.00 If $14,400.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $45,642.60
Subtotal $64,842.60
Subtotals
A Demolition $0.00
B Off-Road Facility $351,840.00
C On-Road Facility $0.00
D Utilities $0.00
E Signage $440.00
F Site Amenities $28,075.00
G Design $64,842.60
SUBTOTAL $445,197.60
Contingency (15% of total) 15% $66,779.64
TOTAL $511,977.24

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting

fees, mobilization, and taxes.
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OPEN SPACE & GREENWAY PLAN | 2009 UPDATE
CUT SHEET a DUNN CREEK CORRIDOR (From Flaherty Park to Oak Grove Church Road)
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

DUNN CREEK CORRIDOR

(From Oak Grove Church Road to NC 98 Bypass)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 12,000 $2.00 If $24,000.00
B2 Trail grading (0-5 cu ft/If) 6,000 $3.30 If $19,800.00
B3 10' wide multi-use asphalt trail 6,000 $50.00 If $300,000.00
B4 2' wide gravel shoulder (both sides) 12,000 $6.60 If $79,200.00
B5 Wooden or recycled synthetic material boardwalk 0 $250.00 If $0.00
B6 Small Bike/Ped Bridge (2) 40 $1,350.00 If $54,000.00
B7 Drainage culvert (36" reinforced concrete pipe) 15 $44.00 If $660.00
B8 Seeding or mulching trail edges (5' both sides) 60,000 $0.13 sf $7.,800.00
B9 Geotextile fabric 6,000 $1.50 If $9,000.00
C On-Road Facility
c1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
c2 Crosswalk: Striping (High Visibility Thermo) 48 $4.80 If $230.40
c3 Ped-activated overhead warning lights 1 Unknown ea $0.00
ca Median pedestrian refuge island 1 Unknown ea $0.00
D Utilities
D1 Solar powered light 0 $5,900.00 ea $0.00
D2 Solar powered light pole 0 $1,420.00 ea $0.00
D3 Emergency phones 0 $2,730.00 ea $0.00
E Signage
El Mile Markers 2 $220.00 ea $440.00
E2 Trail and street regulatory/warning signs 7 $220.00 ea $1,540.00
E3 Directional signs 4 $220.00 ea $880.00
E4 Educational signs 0 $330.00 ea $0.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 4 $600.00 ea $2,400.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $503,750.40
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 6,000 $1.00 If $6,000.00
G2 Geotechnical Testing 6,000 $3.00 If $18,000.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $60,450.05
Subtotal $84,450.05
Subtotals
A Demolition $0.00
B Off-Road Facility $494,460.00
C On-Road Facility $230.40
D Utilities $0.00
E Signhage $2,860.00
F Site Amenities $6,200.00
G Design $84,450.05
SUBTOTAL $588,200.45
Contingency (15% of total) 15% $88,230.07
TOTAL $676,430.52

Note: Total does not include land acquisition, potential rock and unsuitable soils excavation, permitting fees,

mobilization, taxes, or any other item not listed above.
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CUT SHEET e DUNN CREEK CORRIDOR (From Oak Grove Church Road to NC 98 Bypass)
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

DUNN CREEK CORRIDOR

(From NC 98 Bypass to the Smith Creek Soccer Complex)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20" wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 4,850 $2.00 If $9,700.00
B2 Trail grading (0-5 cu ft/If) 2,425 $3.30 If $8,002.50
B3 10' wide multi-use asphalt trail 2,425 $50.00 If $121,250.00
B4 2' wide gravel shoulder (both sides) 4,850 $6.60 If $32,010.00
B5 Wooden or recycled synthetic material boardwalk 2,425 $250.00 If $606,250.00
B6 Small Bike/Ped Bridge (1) 30 $1,350.00 If $40,500.00
B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 If $0.00
B8 Seeding or mulching trail edges (5' both sides) 24,250 $0.13 sf $3,152.50
B9 Geotextile fabric 2,425 $1.50 If $3,637.50
C On-Road Facility
c1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
Cc2 Crosswalk: Striping (High Visibility Thermo) 0 $4.80 If $0.00
c3 Ped-activated overhead warning lights 0 Unknown ea $0.00
Cc4 Median pedestrian refuge island 0 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0| $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signage
El Mile Markers 1 $220.00 ea $220.00
E2 Trail and street regulatory/warning signs 1 $220.00 ea $220.00
E3 Directional signs 3 $220.00 ea $660.00
E4 Educational signs 1 $330.00 ea $330.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 0 $600.00 ea $0.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $829,732.50
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 2,425 $1.00 If $2,425.00
G2 Geotechnical Testing 2,425 $3.00 If $7,275.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $99,567.90
Subtotal $109,267.90
Subtotals
A Demolition $0.00
B Off-Road Facility $824,502.50
C On-Road Facility $0.00
D Utilities $0.00
E Signage $1,430.00
F Site Amenities $3,800.00
G Design $109,267.90
SUBTOTAL $939,000.40
Contingency (15% of total) 15% $140,850.06
TOTAL $1,079,850.46

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting

fees, mobilization, and taxes.
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OPEN SPACE & GREENWAY PLAN | 2009 UPDATE
CUT SHEET DUNN CREEK CORRIDOR (From NC 98 Bypass to the Smith Creek Soccer Complex)*

* For exact easement and
location please refer'to
completed construction plans.

®  Existing Ped. Underpass Major Road Water Body
@ 0 500 1,000 1.500 2 000 = == = Cut-sheet Trail Segment Local Road - Park/Open Space
Feet ! == == = Existing Greenway Trail ——— Railroad - School
Existing Sidewalks Hydrology Parcels

@ Site Development ltem (See map key column in cost estimate table) Other Proposed Trails CHAPTER 4: IMPLEMENTATION | 4-13



TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

SMITH CREEK CORRIDOR

(From (From Rogers Road to Sanford Creek)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 10,560 $2.00 If $21,120.00
B2 Trail grading (0-5 cu ft/If) 5,280 $3.30 If $17,424.00
B3 10' wide multi-use asphalt trail 5,280 $50.00 If $264,000.00
B4 2' wide gravel shoulder (both sides) 10,560 $6.60 If $69,696.00
B5 Wooden or recycled synthetic material boardwalk 0 $250.00 If $0.00
B6 Small Bike/Ped Bridge 0/ $1,350.00 If $0.00
B7 Drainage culvert (36" reinforced concrete pipe) 60 $44.00 If $2,640.00
B8 Seeding or mulching trail edges (5' both sides) 52,800 $0.13 sf $6,864.00
B9 Geotextile fabric 5,280 $1.50 If $7,920.00
C On-Road Facility
C1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
c2 Crosswalk: Striping (High Visibility Thermo)(4) 340 $4.80 If $1,632.00
C3 Ped-activated overhead warning lights 0 Unknown ea $0.00
c4 Median pedestrian refuge island 0 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0| $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signage
El Mile Markers 2 $220.00 ea $440.00
E2 Trail and street regulatory/warning signs 1 $220.00 ea $220.00
E3 Directional signs 3 $220.00 ea $660.00
E4 Educational signs 1 $330.00 ea $330.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 4 $600.00 ea $2,400.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $399,146.00
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 5,280 $1.00 If $5,280.00
G2 Geotechnical Testing 5,280 $3.00 If $15,840.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $47,897.52
Subtotal $69,017.52
Subtotals
A Demolition $0.00
B Off-Road Facility $389,664.00
C On-Road Facility $1,632.00
D Utilities $0.00
E Signage $1,650.00
F Site Amenities $6,200.00
G Design $69,017.52
SUBTOTAL $468,163.52
Contingency (15% of total) 15% $70,224.53
TOTAL $538,388.05

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting

fees, mobilization, and taxes.
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CUT SHEET o SMITH CREEK CORRIDOR (From Rogers Road to Sanford Creek)
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

SMITH CREEK CORRIDOR

(From Sanford Creek to Ligon Mill)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 6,640 $2.00 If $13,280.00
B2 Trail grading (0-5 cu ft/If) 3,320 $3.30 If $10,956.00
B3 10' wide multi-use asphalt trail 3,320 $50.00 If $166,000.00
B4 2' wide gravel shoulder (both sides) 6,640 $6.60 If $43,824.00
B5 Wooden or recycled synthetic material boardwalk 1,500 $250.00 If $375,000.00
B6 Small Bike/Ped Bridge (possibly 2 needed) 0| $1,350.00 If $0.00
B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 If $0.00
B8 Seeding or mulching trail edges (5' both sides) 33,200 $0.13 sf $4,316.00
B9 Geotextile fabric 3,320 $1.50 If $4,980.00
C On-Road Facility
C1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
c2 Crosswalk: Striping (High Visibility Thermo) 28 $4.80 If $134.40
C3 Ped-activated overhead warning lights 1 Unknown ea $0.00
c4 Median pedestrian refuge island 0 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0| $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signage
El Mile Markers 1 $220.00 ea $220.00
E2 Trail and street regulatory/warning signs 1 $220.00 ea $220.00
E3 Directional signs 2 $220.00 ea $440.00
E4 Educational signs 0 $330.00 ea $0.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1| $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 2 $600.00 ea $1,200.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $624,370.40
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 3,320 $1.00 If $3,320.00
G2 Geotechnical Testing 3,320 $3.00 If $9,960.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $74,924.45
Subtotal $88,204.45
Subtotals
A Demolition $0.00
B Off-Road Facility $618,356.00
C On-Road Facility $134.40
D Utilities $0.00
E Signage $880.00
F Site Amenities $5,000.00
G Design $88,204.45
SUBTOTAL $712,574.85
Contingency (15% of total) 15% $106,886.23
TOTAL $819,461.08

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting

fees, mobilization, and taxes.
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

(From From Ligon Mill to Burlington Mill)

SMITH CREEK CORRIDOR

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 9,900 $2.00 If $19,800.00
B2 Trail grading (0-5 cu ft/If) 4,950 $3.30 If $16,335.00
B3 10' wide multi-use asphalt trail 4,950 $50.00 If $247,500.00
B4 2' wide gravel shoulder (both sides) 9,900 $6.60 If $65,340.00
B5 Wooden or recycled synthetic material boardwalk 0 $250.00 If $0.00
B6 Small Bike/Ped Bridge 0| $1,350.00 If $0.00
B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 If $0.00
B8 Seeding or mulching trail edges (5' both sides) 49,500 $0.13 sf $6,435.00
B9 Geotextile fabric 4,950 $1.50 If $7,425.00
C On-Road Facility
C1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
c2 Crosswalk: Striping (High Visibility Thermo) 24 $4.80 If $115.20
C3 Ped-activated overhead warning lights 1 Unknown ea $0.00
c4 Median pedestrian refuge island 1 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0| $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signage
E1l Mile Markers 1 $220.00 ea $220.00
E2 Trail and street requlatory/warning signs 2 $220.00 ea $440.00
E3 Directional signs 1 $220.00 ea $220.00
E4 Educational signs 0 $330.00 ea $0.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 4 $600.00 ea $2,400.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $370,030.20
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 4,950 $1.00 If $4,950.00
G2 Geotechnical Testing 4,950 $3.00 If $14,850.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $44,403.62
Subtotal $64,203.62
Subtotals
A Demolition $0.00
B Off-Road Facility $362,835.00
(o} On-Road Facility $115.20
D Utilities $0.00
E Signage $880.00
F Site Amenities $6,200.00
G Design $64,203.62
SUBTOTAL $434,233.82
Contingency (15% of total) 15% $65,135.07
TOTAL $499,368.90

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting

fees, mobilization, and taxes.
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OPEN SPACE & GREENWAY PLAN | 2009 UPDATE
CUT SHEET SMITH CREEK CORRIDOR (From Ligon Mill to Burlington Mill)
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

RICHLAND CREEK CORRIDOR

(From Wake Forest Town Limits to N. End of Olde Mill Stream Greenway)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 9,200 $2.00 If $18,400.00
B2 Trail grading (0-5 cu ft/If) 4,600 $3.30 If $15,180.00
B3 10' wide multi-use asphalt trail 4,600 $50.00 If $230,000.00
B4 2' wide gravel shoulder (both sides) 9,200 $6.60 If $60,720.00
B5 Wooden or recycled synthetic material boardwalk 0 $250.00 If $0.00
B6 Small Bike/Ped Bridge 0| $1,350.00 If $0.00
B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 If $0.00
B8 Seeding or mulching trail edges (5' both sides) 46,000 $0.13 sf $5,980.00
B9 Geotextile fabric 4,600 $1.50 If $6,900.00
C On-Road Facility
C1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
Cc2 Crosswalk: Striping (High Visibility Thermo) 0 $4.80 If $0.00
C3 Ped-activated overhead warning lights 0 Unknown ea $0.00
c4 Median pedestrian refuge island 0 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0| $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signage
El Mile Markers 1 $220.00 ea $220.00
E2 Trail and street regulatory/warning signs 0 $220.00 ea $0.00
E3 Directional signs 1 $220.00 ea $220.00
E4 Educational signs 0 $330.00 ea $0.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1| $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 0 $600.00 ea $0.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $341,420.00
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 4,600 $1.00 If $4,600.00
G2 Geotechnical Testing 4,600 $3.00 If $13,800.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $40,970.40
Subtotal $59,370.40
Subtotals
A Demolition $0.00
B Off-Road Facility $337,180.00
[o} On-Road Facility $0.00
D Utilities $0.00
E Signage $440.00
F Site Amenities $3,800.00
G Design $59,370.40
SUBTOTAL $400,790.40
Contingency (15% of total) 15% $60,118.56
TOTAL $460,908.96

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting

fees, mobilization, and taxes.
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CUT SHEET e RICHLAND CREEK CORRIDOR (From Wake Forest Town Limits to N. End of Olde Mill Stream Greenway)
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

RICHLAND CREEK CORRIDOR

(From Harris Road to Stadium Drive)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 8,400 $2.00 If $16,800.00
B2 Trail grading (0-5 cu ft/If) 4,200 $3.30 If $13,860.00
B3 10' wide multi-use asphalt trail 4,200 $50.00 If $210,000.00
B4 2' wide gravel shoulder (both sides) 8,400 $6.60 If $55,440.00
B5 Wooden or recycled synthetic material boardwalk 1,000 $250.00 If $250,000.00
B6 Small Bike/Ped Bridge 0| $1,350.00 If $0.00
B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 If $0.00
B8 Seeding or mulching trail edges (5' both sides) 42,000 $0.13 sf $5,460.00
B9 Geotextile fabric 4,200 $1.50 If $6,300.00
C On-Road Facility
C1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
c2 Crosswalk: Striping (High Visibility Thermo) (2) 48 $4.80 If $230.40
C3 Ped-activated overhead warning lights 1 Unknown ea $0.00
c4 Median pedestrian refuge island 0 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0| $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signage
El Mile Markers 1 $220.00 ea $220.00
E2 Trail and street regulatory/warning signs 4 $220.00 ea $880.00
E3 Directional signs 2 $220.00 ea $440.00
E4 Educational signs 1 $330.00 ea $330.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1| $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 4 $600.00 ea $2,400.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $566,160.40
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 4,200 $1.00 If $4,200.00
G2 Geotechnical Testing 4,200 $3.00 If $12,600.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $67,939.25
Subtotal $84,739.25
Subtotals
A Demolition $0.00
B Off-Road Facility $557,860.00
C On-Road Facility $230.40
D Utilities $0.00
E Signage $1,870.00
F Site Amenities $6,200.00
G Design $84,739.25
SUBTOTAL $650,899.65
Contingency (15% of total) 15% $97,634.95
TOTAL $748,534.60

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting
fees, mobilization, and taxes. Cost estimate for routing trail underneath Staduim Drive also not included.
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

RICHLAND CREEK CORRIDOR

(From Stadium Drive to Bennet Park Neighborhood)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 12,350 $2.00 If $24,700.00
B2 Trail grading (0-5 cu ft/If) 6,175 $3.30 If $20,377.50
B3 10' wide multi-use asphalt trail 6,175 $50.00 If $308,750.00
B4 2' wide gravel shoulder (both sides) 12,350 $6.60 If $81,510.00
B5 Wooden or recycled synthetic material boardwalk 0 $250.00 If $0.00
B6 Small Bike/Ped Bridge 0| $1,350.00 If $0.00
B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 If $0.00
B8 Seeding or mulching trail edges (5' both sides) 61,750 $0.13 sf $8,027.50
B9 Geotextile fabric 6,175 $1.50 If $9,262.50
C On-Road Facility
C1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
Cc2 Crosswalk: Striping (High Visibility Thermo) 24 $4.80 If $115.20
C3 Ped-activated overhead warning lights 0 Unknown ea $0.00
c4 Median pedestrian refuge island 0 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0| $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signage
El Mile Markers 1 $220.00 ea $220.00
E2 Trail and street regulatory/warning signs 2 $220.00 ea $440.00
E3 Directional signs 2 $220.00 ea $440.00
E4 Educational signs 0 $330.00 ea $0.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1| $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 2 $600.00 ea $1,200.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $458,842.70
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 6,175 $1.00 If $6,175.00
G2 Geotechnical Testing 6,175 $3.00 If $18,525.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $55,061.12
Subtotal $79,761.12
Subtotals
A Demolition $0.00
B Off-Road Facility $452,627.50
C On-Road Facility $115.20
D Utilities $0.00
E Signage $1,100.00
F Site Amenities $5,000.00
G Design $79,761.12
SUBTOTAL $538,603.82
Contingency (15% of total) 15% $80,790.57
TOTAL $619,394.40

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting

fees, mobilization, and taxes.
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OPEN SPACE & GREENWAY PLAN | 2009 UPDATE
CUT SHEET RICHLAND CREEK CORRIDOR (From Stadium Drive to Bennet Park Neighborhood)
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

RICHLAND CREEK CORRIDOR

(From Bennet Park Neighborhood to Villas at Caveness Farms)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00
A2 Dumping Fees @ 6% of Demolition total 6% $0.00
Subtotal $0.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (6,335 If)
B1 Temporary tree protection/silt fence (both sides) 9,600 $2.00 If $19,200.00
B2 Trail grading (0-5 cu ft/If) 4,800 $3.30 If $15,840.00
B3 10' wide multi-use asphalt trail 4,800 $50.00 If $240,000.00
B4 2' wide gravel shoulder (both sides) 9,600 $6.60 If $63,360.00
B5 Wooden or recycled synthetic material boardwalk 1,000 $250.00 If $250,000.00
B6 Small Bike/Ped Bridge 0] $1,350.00 If $0.00
B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 If $0.00
B8 Seeding or mulching trail edges (5' both sides) 48,000 $0.13 sf $6,240.00
B9 Geotextile fabric 4,800 $1.50 If $7,200.00
C On-Road Facility
c1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
c2 Crosswalk: Striping (High Visibility Thermo) 0 $4.80 If $0.00
c3 Ped-activated overhead warning lights 0 Unknown ea $0.00
c4 Median pedestrian refuge island 0 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0] $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signage
El Mile Markers 1 $220.00 ea $220.00
E2 Trail and street regulatory/warning signs 0 $220.00 ea $0.00
E3 Directional signs 2 $220.00 ea $440.00
E4 Educational signs 0 $330.00 ea $0.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 0 $600.00 ea $0.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $606,300.00
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 4,800 $1.00 If $4,800.00
G2 Geotechnical Testing 4,800 $3.00 If $14,400.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $72,756.00
Subtotal $91,956.00
Subtotals
A Demolition $0.00
B Off-Road Facility $601,840.00
C On-Road Facility $0.00
D Utilities $0.00
E Signage $660.00
F Site Amenities $3,800.00
G Design $91,956.00
SUBTOTAL $698,256.00
Contingency (15% of total) 15% $104,738.40
TOTAL $802,994.40

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting
fees, mobilization, and taxes. Cost estimate for Capital Blvd (US-1) underpass also not included.
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OPEN SPACE & GREENWAY PLAN | 2009 UPDATE
CUT SHEET RICHLAND CREEK CORRIDOR (From Bennet Park Neighborhood to Villas at Caveness Farms)
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TOWN OF WAKE FOREST | NORTH CAROLINA

COST ESTIMATE FOR CUT SHEET

SANFORD CREEK CORRIDOR

(From Smith Creek Greenway to Marshall Farm Road)

Map Key
A Demolition Quantity Cost Unit Subtotal
Al Clearing and grubbing understory (20' wide) 40,000 $0.25 sf $10,000.00
A2 Dumping Fees @ 6% of Demolition total 6% $600.00
Subtotal $10,600.00
Site Development Quantity Cost Unit Subtotal
B Off-Road Facility (5,240 If)
B1 Temporary tree protection/silt fence (both sides) 9,480 $2.00 If $18,960.00
B2 Trail grading (0-5 cu ft/If) 4,740 $3.30 If $15,642.00
B3 10' wide multi-use asphalt trail 4,740 $50.00 If $237,000.00
B4 2' wide gravel shoulder (both sides) 9,480 $6.60 If $62,568.00
B5 Wooden or recycled synthetic material boardwalk 500 $250.00 If $125,000.00
B6 Small Bike/Ped Bridge (3) 30| $1,350.00 If $40,500.00
B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 If $0.00
B8 Seeding or mulching trail edges (5' both sides) 47,400 $0.13 sf $6,162.00
B9 Geotextile fabric 4,740 $1.50 If $7,110.00
C On-Road Facility
C1 Crosswalk: Striping (High Visibility Paint) 0 $1.60 If $0.00
Cc2 Crosswalk: Striping (High Visibility Thermo) 24 $4.80 If $115.20
Cc3 Ped-activated overhead warning lights 1 Unknown ea $0.00
c4 Median pedestrian refuge island 1 Unknown ea $0.00
D Utilities
D1 Solar powered light 0| $5,900.00 ea $0.00
D2 Solar powered light pole 0 $1,420.00 ea $0.00
D3 Emergency phones 0| $2,730.00 ea $0.00
E Signage
E1l Mile Markers 1 $220.00 ea $220.00
E2 Trail and street regulatory/warning signs 2 $220.00 ea $440.00
E3 Directional signs 2 $220.00 ea $440.00
E4 Educational signs 3 $330.00 ea $990.00
F Site Amenities
F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00
F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00
F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00
F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00
F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00
F6 Bollards (2 per trail/road intersection) 2 $600.00 ea $1,200.00
F7 Parking (10-car lot)(at trailheads) 0| $22,000.00 ea $0.00
F8 Parking (20-car lot)(at trailheads) 0| $55,000.00 ea $0.00
Subtotal $520,147.20
G Design Quantity Cost Unit Subtotal
G1 Wetlands Deliniation 4,740 $1.00 If $4,740.00
G2 Geotechnical Testing 4,740 $3.00 If $14,220.00
G3 Construction Documents @ 12 % of Dev. Cost 12% $62,417.66
Subtotal $81,377.66
Subtotals
A Demolition $10,600.00
B Off-Road Facility $512,942.00
C On-Road Facility $115.20
D Utilities $0.00
E Signage $2,090.00
F Site Amenities $5,000.00
G Design $81,377.66
SUBTOTAL $612,124.86
Contingency (15% of total) 15% $91,818.73
TOTAL $703,943.59

Note: Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting

fees, mobilization, and taxes.
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OPEN SPACE & GREENWAY PLAN | 2009 UPDATE
CUT SHEET Q SANFORD CREEK CORRIDOR (From Smith Creek Greenway to Marshall Farm Road)
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